
$28,002,057 $2,843,728 $7,848,893 $82,092 $50,809,570 $18,787,261 $10,421,694 $26,624,394 $11,895,185 $18,232,364 $18,506,246 $14,746,055

Value of Control Account Budgets as LOE $5,646,014 $0 $0 $66,019 $7,214,382 $1,755,219 $50,771 $1,623,332 $2,491,317 $513,488 $1,848,345 $14,746,055

WBS Activity Description Account Level CTC?

% of acct as 

LOE

1 Nova R&D Nova Reporting Level

1.0 ANU R&D Nova Reporting Level

1.0.1 RR Upgrades Control account 0.09% $5,248,666

1.0.2 MI Upgrades Control account 0.00% $1,037,303

1.0.3 NUMI Upgrades Control account 0.00% $2,118,285

1.0.4 ANU Beam Physics Control account CTC 80.42% $82,092

1.0.5 ANU Project Management Control account CTC 100.00% $344,698

1.1 Site and Building R&D Control account CTC 0.00% $2,274,519

1.2 Liquid Scintillator R&D Control account 56.79% $271,245

1.3 WLS Fiber R&D Control account 3.85% $340,909

1.4 PVC Extrusion R&D Control account 18.51% $1,348,394

1.5 PVC Module R&D Control account 12.79% $1,589,549

1.6 Electronics R&D Control account 4.95% $1,473,437

1.7 DAQ R&D Control account 8.77% $1,383,728

1.8 Detector Assembly R&D Control account 5.23% $2,850,906
1.9 Project Management R&D Control account 100.00% $9,184,127

2 Nova Construction Nova Reporting Level
2.0 ANU Construction Nova Reporting Level

2.0.1.1 Recycler Ring Modifications Control account 0.86% $7,916,804

2.0.1.2 Recycler Kicker System Control account 0.87% $7,910,714

2.0.1.3 Recycler Instrumentation Control account 0.00% $1,421,492

2.0.2.1 MI Modifications Control account 0.00% $373,332

2.0.2.2 MI RF Cavities Control account 0.00% $1,433,092

2.0.3.1 NuMI Primary Proton Beam Control account 0.00% $1,450,655

2.0.3.2 NuMI Target Hall Technical Components Control account 0.00% $1,634,201

2.0.3.3 NuMI Target Hall Infrastructure Control account 0.00% $1,716,959

2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities Control account 0.00% $928,793

2.0.4 Project Management - ANU - Construction Control account CTC 100.00% $5,159,684

2.1 Site and Building Nova Reporting Level

2.1.1 Site Preparation Package Control account 12.46% $11,530,402

2.1.2 Far Detector Building Control account 15.77% $36,637,247

2.1.3 Site and Building Security Control account CTC 0.00% $195,804

2.1.4 Management - Site and Building - Construction Control account 0.00% $171,599

2.2 Liquid Scintillator Nova Reporting Level

2.2.1 Mineral Oil Control account CTC 9.66% $12,687,277

2.2.2 Pseudocumene Control account CTC 12.88% $1,289,109

2.2.3 Waveshifters and Stadis 425 Control account CTC 0.00% $2,242,996

2.2.4 Blending Control account CTC 15.49% $747,442

2.2.5 Transport - Liquid Scintillator Control account CTC 0.00% $1,455,419

2.2.6 Management - Liquid Scintillator - Construction Control account CTC 100.00% $93,772

2.3 WLS Fiber Nova Reporting Level

2.3.1 Procurement - WLS Fiber Control account CTC 0.00% $84,360

2.3.2 Production - WLS Fiber Control account CTC 0.00% $9,958,779

2.3.3 Management - WLS Fiber - Construction Control account CTC 100.00% $37,646

2.4 PVC Extrusions Nova Reporting Level

2.4.1 Procurement - PVC Extrusions Control account CTC 0.00% $177,691

2.4.2 Extrusion Pre-Production Control account CTC 0.00% $1,172,758

2.4.3 Extrusion Production Control account CTC 0.00% $21,776,474

2.4.4 Production Quality Assurance and Extrusion Evaluation Control account CTC 72.45% $605,199

2.4.5 Shipping & Handling - PVC Extrusions Control account CTC 22.18% $782,062

2.4.6 Management - PVC Extrusions - Construction Control account CTC 100.00% $761,816

2.5 PVC Modules Nova Reporting Level

2.5.1 End Seals Control account 0.00% $1,798,372

2.5.2 Optical Connector Production Control account CTC 0.00% $118,077

2.5.3 Module Production Control account 19.76% $7,603,656

2.5.4 Management - PVC Modules - Construction Control account CTC 100.00% $785,531

2.6 Electronics Nova Reporting Level

2.6.1 APD Module Production Control account 0.00% $6,288,235
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2.6.2 Readout - FEB Control account 0.64% $2,610,747

2.6.3 Readout Infrastructure Control account 0.00% $2,905,067

2.6.4 Management - Electronics - Construction Control account CTC 100.00% $39,179

2.7 DAQ Nova Reporting Level

2.7.1 DAQ Software Control account CTC 0.00% $778,265

2.7.2 DAQ Hardware Control account 0.00% $2,100,306

2.7.3 Integration - DAQ Control account CTC 58.01% $441,042

2.7.4 Detector Control System - DAQ Control account CTC 0.00% $204,894

2.7.5 Management - DAQ - Construction Control account CTC 100.00% $7,464

2.8 Near Detector Assembly Nova Reporting Level

2.8.1 Near Detector Site Preparation Control account CTC 0.40% $3,578,374

2.8.2 Mechanical Construction and Installation - Near Detector Control account CTC 0.00% $492,573

2.8.3 Liquid Scintillator Filling Equipment - Near Detector Control account CTC 0.00% $54,128

2.8.4 Installation Coordination - Near Detector Control account CTC 0.00% $32,051

2.8.5 Management - Near Detector Assembly - Construction Control account CTC 100.00% $91,930

2.9 Far Detector Assembly Nova Reporting Level

2.9.1 Mechanical Systems - Far Detector Assembly Control account 0.00% $1,790,369

2.9.2 Detector Infrastructure - Far Detector Assembly Control account 0.00% $475,003

2.9.3 Scintillator Filling Equipment - Far Detector Assembly Control account 0.00% $468,394

2.9.4 Block Assembly and Installation - Far Detector Assembly Control account 8.12% $7,705,179

2.9.5 Management - Far Detector Assembly - Construction Control account CTC 100.00% $967,339

2.10 Project Management - Nova Project - Construction Control account CTC 100.00% $5,561,928
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